


MSBA Process and Timeline for East Gloucester School

- April 15, 2016 Statement of Interest submitted to MSBA
- October 26, 2016 MSBA Site Visit to EGS
- February 15, 2017 MSBA Board Votes EGS into Eligibility
- April 3, 2017 Start date of Eligibility Phase -270 Days
- Before May 3, 2017 Initial Compliance Certification Submitted
- Before June 2, 2017 School Building Committee Formed
- Before July 3, 2017 Educational Profile Questionnaire and Online Enrollment Projection Submitted
- Before October 2, 2017 Enrollment/Certification Executed and Maintenance and Capital Planning Information Submitted
- Before December 29, 2017 Local Vote Authorization to Fund the Feasibility Study
- MSBA reviews information and votes EGS to enter Feasibility Phase
- Owner's Project Manager and Designer hired.
- District and its team collaborate with the MSBA to document their educational program, generate an initial space summary, document existing conditions, establish design parameters, develop and evaluate alternatives, and recommend the most cost effective and educationally appropriate preferred solution to the MSBA Board of Directors for their consideration
- Schematic Design Approved
- City votes to fund the project (November 2018)

Eligibility Period

Up to 270 Days



Upon Invite to Eligibility Period, Districts complete defined requirements within the timeframes listed above

MSBA Building Process

Steps primarily for:

